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Mega Program Management Mega Program Management 

Elements of success
Program Management (PgM) organization

Programmatic schedule/milestones

Risk-based programmatic cost estimate

Acquisition plan  q p

Program Management Business Plan (PgMP) 
documented/published/usedp

Execution!: Metrics and Management

Business governances

BUILDING STRONG®

Business governances 
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Greater New Greater New Orleans AreaOrleans Area
Hurricane and Storm Damage Risk Reduction SystemHurricane and Storm Damage Risk Reduction System

5 Parishes
350 Miles of Levee/Floodwall
78 Pumping Stations (Fed & Non-Fed)
4 Gated Outlets

Legend

BUILDING STRONG®
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HSDRRS: 
Our Mission and Commitment

HSDRRS: 
Our Mission and CommitmentOur Mission and CommitmentOur Mission and Commitment

Repair the damages, making what was there before 
whole again
Repair the damages, making what was there before 
whole againwhole again.

By 1 June 2011, strengthen and improve the system 
d id 100 l l f i k d ti bl

whole again.

By 1 June 2011, strengthen and improve the system 
d id 100 l l f i k d ti bland provide 100-year level of risk reduction capable 

of withstanding the effects of a storm having a 1% 
chance of occurring each year. 

and provide 100-year level of risk reduction capable 
of withstanding the effects of a storm having a 1% 
chance of occurring each year. c a ce o occu g eac yea

Current funding level $14.4  B (fully funded).

c a ce o occu g eac yea

Current funding level $14.4  B (fully funded).

Study and recommend solutions to provide higher 
levels of protection; restore and protect coastal 

tl d (LACPR)

Study and recommend solutions to provide higher 
levels of protection; restore and protect coastal 

tl d (LACPR)
BUILDING STRONG®BUILDING STRONG®4

wetlands (LACPR).wetlands (LACPR).



Deliver the Greater New Orleans HSDRRS Mission Deliver the Greater New Orleans HSDRRS Mission 
ChallengesChallengesChallengesChallenges

Mandate to deliver $14.6B construction program within 4 yrsMandate to deliver $14.6B construction program within 4 yrs
Intense media/congressional/public scrutinyIntense media/congressional/public scrutiny
Atmosphere of low trust and credibilityAtmosphere of low trust and credibilityAtmosphere of low trust and credibilityAtmosphere of low trust and credibility
Form design criteria, program cost estimate, acquire fundingForm design criteria, program cost estimate, acquire funding
NEPA compliance NEPA compliance 
Enforce comprehensive system approachEnforce comprehensive system approachEnforce comprehensive system approachEnforce comprehensive system approach

EnablersEnablers
Administration / Congressional commitmentAdministration / Congressional commitmentAdministration / Congressional commitmentAdministration / Congressional commitment
Fully funded programFully funded program
National/Regional Corps capabilitiesNational/Regional Corps capabilities
NEPA Alternate ArrangementsNEPA Alternate Arrangementste ate a ge e tste ate a ge e ts
Disciplined STRATCOMDisciplined STRATCOM
Full host of acquisition strategiesFull host of acquisition strategies
Hungry bidding climateHungry bidding climate
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Best Practices:Best Practices:
System Program ManagementSystem Program Management

Acquisition StrategyAcquisition Strategy
►► Design Build / Cost Plus ContractsDesign Build / Cost Plus Contracts
►► Best Value Source SelectionBest Value Source Selection

System Program ManagementSystem Program Management

►► Best Value Source Selection Best Value Source Selection 
►► Early Contractor Involvement (ECI)Early Contractor Involvement (ECI)
►► Program Management Support ContractProgram Management Support Contract

Construction MaterialsConstruction MaterialsConstruction MaterialsConstruction Materials
►► Government Furnished BorrowGovernment Furnished Borrow
►► Supply Contracts for Sheet Piles and BorrowSupply Contracts for Sheet Piles and Borrow

Improved TechniquesImproved TechniquesImproved TechniquesImproved Techniques
►► Value Engineering Value Engineering –– systems study completesystems study complete
►► Pile Load Tests Pile Load Tests –– in advance of contract awardin advance of contract award
►► Press Pile Press Pile 
►► Deep soil mixingDeep soil mixing

Earned Value Management System (EVMS)Earned Value Management System (EVMS)
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Leverage National & Regional Leverage National & Regional ResourcesResources

Independent External Peer ReviewIndependent External Peer Review



How We DeliverHow We Deliver
U.S. ARMY

CORPS OF ENGINEERS 

Mississippi Valley
Division

MG Michael Walsh

Task Force Hope
Karen Durham-Aguilera (SES)

Hurricane
Protection Office 
COL Robert Sinkler

Protection
Restoration Office

COL Ed Fleming

Memphis
District

St. Paul
District

St. Louis
District

Vicksburg
District

Rock Island
District

New Orleans
District

Engineer Research
and Development 

Walla Walla District 
Cost Center of 

Corps Planning 
Centers of Omaha District

Rapid Response

Baltimore District  
Planning CX – Coastal 

Air Force Center for 
Engineering and 
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(Examples) USACE Reachback

p
Center (ERDC) Expertise Expertise Rapid Response and Storm Damage 

Reduction, lead for IEPR

g g
Environment  (AFCEE) 
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Program StakeholdersProgram Stakeholders
Local

People of Metro New 
Orleans Area

National
Dept. of Homeland 
Security

State
State of Louisiana

Orleans Area

City of New Orleans

5 Parishes

Security

OMB

CEQ

Governor’s Office

CPRA

LA DOTD
Sewerage & Water Bd.

Business Community

Neighborhood

Federal Principles

The White House 

The Congress

DNR

Levee Authorities 

St t INeighborhood 
Associations

And many more…..

The CongressState Insurance 
Commissioner 
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600

Resource AnalysisResource Analysis

500

600
Current 

Date
How We Get People
• Govt Personnel (perm/temp/TDY)
• Military Officers
• NCOs / IRR 

Workload 
Required 
Staffing

400
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so
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el

• Rehired Annuitant Cadre
• Support Contractors
• Outsourced contract services

300

R
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re

d 
Pe Current Staffing

200
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tim
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Personnel Milestones 

Transition 
Window

100
• Late 2005 – max of 3,800+ people
• Jan 2006 – 2700 (ongoing recovery)
• Jun 2006 – 1200 (completion of repairs)

0
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-08

Aug
-08

Feb
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Aug
-09

Feb
-10

Aug
-10

Feb
-11

Aug
-11

Feb
-12

Aug
-12

Feb
-13

Aug
-13

Feb
-14

Aug
-14

Feb
-15
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600

ResourceResource AnalysisAnalysis

500
Target contract capacity

400
Current TDA Vacancies

MVN Construction

200
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Contract

100
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Temp Gov Hires

Perm/MIL Gov Hires
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Transition 
Window

Aug Nov Feb May Aug Nov Feb May Aug Nov Feb May Aug Nov Feb May Aug Nov Feb May Aug Nov Feb May Aug Nov Feb May Aug Nov Feb

General OH General OH + Pre-Award General OH + Pre-Award + Construction
Available - Perm Avail Perm + Temp Total Available (inc contractor)
Total Avail+ MVN Construction Total + Vacancies



System Program Management SupportSystem Program Management Support

Program managementProgram management

P j t tP j t tProject managementProject management

Construction managementConstruction management

Coastal restorationCoastal restoration

Environmental complianceEnvironmental compliance

General engineeringGeneral engineering

Geographic information system (GIS) analysisGeographic information system (GIS) analysis

Market analysis, cost estimating, and schedulingMarket analysis, cost estimating, and scheduling

Public affairs and community outreachPublic affairs and community outreach

BUILDING STRONG®11



J S J S J S J S J S J SCurrent

System Programmatic ScheduleSystem Programmatic Schedule
Jun Sep Jun Sep Jun Sep Jun Sep Jun Sep Jun Sep

08 09 10 11 1207CY
Current

Date

Levees and Floodwalls
15 Contracts

IHNC
Perimeter
Protection

15 Contracts

IHNC

Pump Repair

Permanent
Pumping

Storm Proof

Interior
Drainage

Schedule
Pre-award
C t ti

SELA

LaCPR Subsequent Actions

Plaquemines
Larose to GM
Grand Isle

Planning

100 Year Protection 
Operational Goal: 6/1/11

Stormproofing PPA (8/31/09)

Construction
Current 
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Hurricane
Season

g
LPV PPA (9/22/08) 

WBV PPA (11/06/08)

SELA PPA (1/16/09)

Perm Pumps PPA (3/12/10)



Cost Estimate ProcessCost Estimate Process

Design Material 
Quantities

“STATE OF THE ART”“STATE OF THE ART”
Repeatable & SustainableRepeatable & SustainableQuantities

Crew Production 
Rates

S t C t

Repeatable & SustainableRepeatable & Sustainable

System Cost 
Estimate Schedule Risk 

Analysis

Validation of
Unit Prices Material & Labor

Cost Variables

E t l I d d t T h i l R iE t l I d d t T h i l R i

Risk
ImpactsMarket 

Analysis

BUILDING STRONG®

External Independent Technical ReviewExternal Independent Technical Review
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Market and Risk AnalysisMarket and Risk Analysis
Performed by World Class industry expertsPerformed by World Class industry experts

A l d k t i l i t d l bA l d k t i l i t d l bAnalyzed key materials, equipment and laborAnalyzed key materials, equipment and labor

Researched market pricesResearched market prices

Projected future costs Projected future costs 

Assessed potential for s ppl constraintsAssessed potential for s ppl constraintsAssessed potential for supply constraintsAssessed potential for supply constraints

Cost & quantity uncertainties captured and Cost & quantity uncertainties captured and 
analyzedanalyzedanalyzedanalyzed

Developed Risk Register (cost & schedule risk)Developed Risk Register (cost & schedule risk)

Risk items linked to specific affected activitiesRisk items linked to specific affected activities
14



Cost to Complete Cost to Complete 
Key Features:
► Repair, restore and construct authorized projects and build 100-year 

level of protection Systemlevel of protection System
► Unprecedented estimating, engineering and construction processes, 

aggressive schedule 
► Risk Analysis and Market Analysis by industry experts
► Independent and external peer review by industry experts
► Manage as a SYSTEM

Reflects:
► lessons learned from Interagency Performance Evaluation Task Force 
► state of the art storm projection modeling,
► risk and reliability analysis, 
► updates for levee and floodwall design criteria
► new datum and 

l l i

BUILDING STRONG®

► sea level rise  
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Industry InteractionIndustry Interaction
Industry Days and Small Industry Days and Small 
Business DaysBusiness Days::Business DaysBusiness Days::
Upcoming projects, concepts Upcoming projects, concepts 
and innovationsand innovations

Innovative WorkshopsInnovative Workshops: : pp
Forums to discuss and gather Forums to discuss and gather 
information from industry to information from industry to 
determine the best engineering determine the best engineering 
solutionsolution

16



HSDRRS Acquisition PlanHSDRRS Acquisition Plan
Acquisition Strategy # Contracts Contract Type

Set Asides 175 Levees, floodwalls, pump 
station repair

Unrestricted 92 Levees floodwalls SELAUnrestricted 92 Levees, floodwalls, SELA

Design Build 5 Pump Installation, Permanent 
Pumps, IHNC Lake Borgnep g

ECI 6
Large Floodwalls

West Closure Complex
IHNC Seabrook Surge Barrier

Supply 4 Borrow, Pumps, Steel Piles,     
H Piles

BUILDING STRONG®17

Numbers above do not include the contracts for the initial repair work.



HSDRRS Program Mgmt PlanHSDRRS Program Mgmt Plan

BUILDING STRONG®18



DashboardDashboard
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Earned ValueEarned Value
LPV 109 02a2LPV 109 02a2LPV 109.02a2LPV 109.02a2

BUILDING STRONG®23



HSDRRS Program Mgt GovernanceHSDRRS Program Mgt Governance
Bi-weekly progress execution meetings

CCIR (Commander’s Critical Information Report)CCIR (Commander s Critical Information Report)
► Forecast impact to program cost, schedule

Monthly Program Review BoardMonthly Program Review Board
► Chaired by TFH Director (SES) and 2 Commanders
► Program trends, status, indicators, milestones 

Change Control Requests
► Any programmatic impact to cost, schedule 

Monthly Executive In Progress Review (IPR)
► IPR to MVD Commanding General
► IPR to HQ USACE Director of Civil Works, Deputy Commanding 

BUILDING STRONG®

General, ASA(CW) reps.
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The Big PictureThe Big Picture

New OrleansNew Orleans

IHNCIHNC

MRGO
Closure
MRGO

Closure

2525



HSDRRS Construction StatusHSDRRS Construction Status
Total expected construction contracts: ~369
Overall Program Estimate: ~$14.6B
Total Obligations to date: ~$9 0B

Total expected construction contracts: ~369
Overall Program Estimate: ~$14.6B
Total Obligations to date: ~$9 0BTotal Obligations to date: ~$9.0B
Total Obligations to Small Businesses: ~$2.2B
Awarded: 279 construction contracts worth $7.2B 
O i 107 t ti t t th $5 8B

Total Obligations to date: ~$9.0B
Total Obligations to Small Businesses: ~$2.2B
Awarded: 279 construction contracts worth $7.2B 
O i 107 t ti t t th $5 8BOngoing: 107 construction contracts worth $5.8B
Complete: 172 construction contracts worth $1.4B
Remaining: 90 construction contracts worth $2.5B

Ongoing: 107 construction contracts worth $5.8B
Complete: 172 construction contracts worth $1.4B
Remaining: 90 construction contracts worth $2.5B

2010
Plan to award 79 contracts at a value of $2.4B

2010
Plan to award 79 contracts at a value of $2.4B
► IHNC Seabrook Surge Barrier – awarded
► Levees and Floodwalls 
► Pump Station Storm Proofing

► IHNC Seabrook Surge Barrier – awarded
► Levees and Floodwalls 
► Pump Station Storm Proofing

BUILDING STRONG®BUILDING STRONG®26

► SELA interior drainage► SELA interior drainage



IHNC Lake Borgne IHNC Lake Borgne Surge BarrierSurge Barrier

$1.3 B Project$1.3 B Project
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IHNC Lake Borgne Surge Barrier / NOE TieIHNC Lake Borgne Surge Barrier / NOE Tie--InIn
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IHNC Lake Borgne Surge BarrierIHNC Lake Borgne Surge Barrier
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IHNC Lake Borgne IHNC Lake Borgne Surge BarrierSurge Barrier
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New Orleans EastNew Orleans East
TieTie In FloodwallIn FloodwallTieTie--In FloodwallIn Floodwall
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New Orleans New Orleans 
EastEast New New 

FloodwallFloodwallEastEast

Surge BarrierSurge Barrier

FloodwallFloodwall

Surge Barrier Surge Barrier 
TieTie--InIn Old Old 

FloodwallFloodwall
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St. BernardSt. Bernard
TieTie in Floodwallin FloodwallTieTie--in Floodwallin Floodwall
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St. Bernard FloodwallSt. Bernard Floodwall
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West Closure ComplexWest Closure Complex
$1 B Project$1 B Project
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West Closure ComplexWest Closure Complex
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West Closure ComplexWest Closure Complex
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West Closure ComplexWest Closure Complex
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New Orleans EastNew Orleans East
Levee BlanketLevee BlanketLevee BlanketLevee Blanket
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Strategic CommunicationStrategic Communication
Key Messages

Talking Points

Q’s & A’s

Fact Sheets

Media Kits

ERDC Tours

Internal Risk Communication TrainingInternal Risk Communication Training

Public Outreach: Ongoing Focus Group Briefs

M di B k d

BUILDING STRONG®

Media Backgrounders
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Challenges AheadChallenges Ahead

Deliver the Mission!Deliver the Mission!

Turnover to Non federal sponsor Turnover to Non federal sponsor 

Environmental Mitigation

Le ee Certification

Environmental Mitigation

Le ee CertificationLevee Certification

Future O&M Requirements

Levee Certification

Future O&M RequirementsFuture O&M Requirements

Implement Best Practices across USACE 

Future O&M Requirements

Implement Best Practices across USACE 

BUILDING STRONG®BUILDING STRONG®41



Questions / DiscussionQuestions / DiscussionQuestions / DiscussionQuestions / Discussion
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